

2025 BID OPENING DATES AND FINAL PS&E DUE DATES

Revised 9/26/2024

LETTING DATE	◆ FINAL PS&E DUE TO CENTRAL OFFICE DESIGN ◆ (Usually Monday)	DUE TO FHWA FOR FEDERAL FUNDING APPROVAL (Usually Wednesday or Thursday)	◆◆ PROJECTS ADVERTISED & NOTICE PUBLISHED ◆◆ (Usually Thursday)	COMMISSION MEETING DATES (Usually Wednesday)	◆◆◆ EARLY NOTICE TO PROCEED DATES ◆◆◆ 15 days following Commission Award	STANDARD NOTICE TO PROCEED DATES Usually Monday, <u>minimum of 30 days</u> following Commission Award
December 13, 2024				January 8, 2025	Thursday, January 23, 2025	Monday, February 10, 2025
January 17, 2025	October 28, 2024	November 20, 2024	December 5, 2024	February 5, 2025	Thursday, February 20, 2025	Monday, March 10, 2025
February 14, 2025	December 2, 2024	December 19, 2024	January 9, 2025	March 5, 2025	Thursday, March 20, 2025	Monday, April 7, 2025
March 14, 2025	December 30, 2024	January 23, 2025	February 6, 2025	April 2, 2025	Thursday, April 17, 2025	Monday, May 5, 2025
April 18, 2025	January 27, 2025	February 20, 2025	March 6, 2025	May 7, 2025	Thursday, May 22, 2025	Monday, June 9, 2025
May 16, 2025	March 3, 2025	March 27, 2025	April 10, 2025	June 4, 2025	Friday, June 20, 2025	Monday, July 7, 2025
June 20, 2025	March 31, 2025	April 23, 2025	May 7, 2025	July 9, 2025	Thursday, July 24, 2025	Monday, August 11, 2025
<i>1 July 18, 2025</i>	<i>April 28, 2025</i>	<i>May 21, 2025</i>	<i>June 5, 2025</i>	August 6, 2025	<i>Thursday, August 21, 2025</i>	<i>Monday, September 8, 2025</i>
August 15, 2025	June 2, 2025	June 25, 2025	July 10, 2025	September 4, 2025	Friday, September 19, 2025	Monday, October 6, 2025
September 19, 2025	June 30, 2025	July 31, 2025	August 14, 2025	October 1, 2025	Thursday, October 16, 2025	Monday, November 3, 2025
October 17, 2025	July 28, 2025	August 21, 2025	September 11, 2025	November 5, 2025	Thursday, November 20, 2025	Monday, December 8, 2025
<i>2 November 14, 2025</i>	August 11, 2025	September 4, 2025	October 9, 2025	December 3, 2025	Thursday, December 18, 2025	Monday, January 5, 2026
December 12, 2025	September 29, 2025	October 23, 2025	November 6, 2025	January 2026	To Be Determined	To Be Determined
<i>3 January 16, 2026</i>	<i>October 27, 2025</i>	<i>November 19, 2025</i>	<i>December 4, 2025</i>	<i>February 2026</i>	<i>To Be Determined</i>	<i>To Be Determined</i>

◆ When Final PS&E (Plans, Specifications and Estimates) are due, all other necessary work is to be completed by time of submittal, including D-12, R/W clearance, utility clearance, environmental clearance, agreements, and all permits obtained.

◆◆ FHWA approval/signatures are due before 12:00 pm (noon) on the day of project advertisement on Federally funded projects.

◆◆◆ Minimum 15 days between Award and Notice to Proceed; anything less requires BCS approval and DETAILED JSP. 15 day NTP still requires appropriate JSP for expedited contract execution. Districts should coordinate in advance with CO Design when planning to utilize Early Notice to Proceed dates.

1 The July Letting is tentative. CO-Design and Bidding & Contract Services group will determine necessity and provide notification if proceeding with respective letting and due dates.

2 November Final PS&E submittal date is August 11, 2025 due to FHWA Financial System Shutdown.

3 January 2026 Letting date is estimated based off of an anticipated Commission Meeting date and is subject to change.

NOTE: Projects with Pre-Bid Conferences are due on **prior month's** due date [EPG 237.9.8].